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CCR No. 96-0357 Logged Date 4/05/96 Rev. Request Type CCR

Priority Routine |:| Urgent|:| Emergency Affected Release B Change Class

Title (description) Upgrade Modeling Server, Pan

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Change |:| Start New Baseline |:|

Problem

The modeling server, Pan, has exceeded previously planned utilization and is now unable to support the simulations
requested. With the addition of the new MODIS workload, the tables that are required in memory have grown so that only
2 of the 4 processors can be used at atime and the processing time for arun has grown from 5 days to 10 days.

Proposed Solution
Upgrade the memory to the maximum available and the processors to the fastest available.

A spreadsheet of the requested itemsis being prepared by Craig Johnson based on aprevious quote from the Sun
salesman..

Impact Analysis:

Organizations Affected: BOO I:l Contracts I:I ESO I:I FOS I:I M&O I:l
QA |:| Rel. A |:| Rel. B |:| Rel. IR1 |:| MRS |:| SMO Subconts |:|

Other
Cost: None |:| Small Medium I:' Large |:|
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Hal Brackett
Signature Date
Office SMO Office Manager
Signature Date
Disposition Approved |:| Approved w/Comment D Forward D Disapproved D

Comments:
Deferred 4/8 - Craig isworking up a spreadsheet. Procurement plan possibly

CCB Chairperson

Signature Date
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